CALIFORNIA

TITLE: 956 China-Additional Scope of Work DATE: 05/26/2015
PROJECT: Construction Package No. | CONTRACT NO: HSR 13-06

CONTRACTOR: Atin: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Sireet
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Agreed Lump Sum

Perform the following activities for the vestoration of the historical building located at 956 China Alley, Fresno, CA 39721 following
the alterations performed to the building by another entity.

(1) Prepare 2 memorsndum evaluating if the motal ladder on the fire escape is a contributor to the historical significance of the
structure and if s0, how the ladder should be reattached to avoid/reverse any impacts its removal may have hed to the historical
significence of the structure. The memarandum shell be prepared by an individual who meets the Secretary of the Interior Standards
for historic architecture and/or an architectural historian, Cost to inchule two rounds of comments and review.

(2) Prepare & memorandom identifying potentia! unanticipated effects to the building's historic significance that may result during
plywood removal, as well as the plan for treatment of those effects. Include in the memorandum an estimate of the number of repairs
that may be needed and the cost to monitor and document those repairs. Cost to include two rounds of comments and review.

(3) Provide on-site monitoring during reattachment of the ladder and removal of plywood from the windows and doors to documeat
chemges to the condition of the building. The on-site monitor shall have specific experience with historic buildings. Provide daily
monitoring report to the Authority. Cost to include one day of monitoring.

(4) Prepare a supplemental report updating the previously — prepared preconstruction conditions assessment of the building. The
supplementai report shall include photo documentation, Costs to include two rounds of comments and review.

For this work the Contractor shall receive and accept the agreed lump sum of $11,221.08. This sum constitutes full and complete
compensation for providing all labor, material, equipment, tools and incidentals, including all markups by reason of this change.

There will be no adjustment of time as this work does not affect the controlling operation,
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CALIFORNIA CHANGE ORDER

7 High-Spo.d Roll Authority (C O) CO No.: 00028
TITLE: 956 China-Additional Scope of Woik DATE: 05/26/2015
PROJECT: Construction Package No. 1 CONTRACT HO: HSR 1306
Relezse of Clalios

Except as modified by this Change Order, nll terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Chanpe Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutuel accord and satisfaction of all clzims, current or futore, of whatever nature coused by or arising out of
the facts and circumstances surronnding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the inchanged Work.
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Coniractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
{under the laws of California, executed in Fresno, Califoria), as follows:
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This Change Order is made in good fhith and in accordance with the terins of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustmonts and includes ali known and
anticipated impacts or amounts that may be incurred a8 a result of the event or matier giving rise to such proposed change,

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

‘The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to beliove and does not believe that the factual basis for the
Subcantractor's claim is fulsely represented.

Sabeontractor's Sworn Certification(s):

Attached as [indieste "none® if no such
Subcontractors are involved] are swom certifications from cach Subcontsactor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perinl/Zschry/Parsous, 8 Joint Venture
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im - Project Manager/Director
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